
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE Ol-SEP-2005 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RT/F.q) BZS94
(EPA 530

PAGE NO. 001
ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27030079
PARTIAL tt 32 Ol-AUG-2005 THRU Ol-SEP-2005 L/C-

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

000000
$318,636.74

DESCRIPTION

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$318,636.74

CONTRACT - OUTSIDE GOVERNMENT
CONTRACT - OUTSIDE GOVERNMENT
CONTRACT - OUTSIDE GOVERNMENT
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR
REIMBURSABLE - INSIDE CORPS

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

SUBTOTAL

PAYMENT DUE DATE Ol-OCT-2005

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$234,246.77
$321.66

$48,250.85
$4,494.49
$1,685.44
$8,643.22

$20,994.31
$318,636.74

$.00

$318,636.74

". ' 'A !-?>,'[> AW|; O-,:--:-
'•mS; AS iNPiflATED,"

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$7,756,000.00
$2,805,019.12
$2,486,382.38
$318,636.74

$.00
$.00
$ . 00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

94233
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Progress Report for EPA Region !

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27030079 IAG No.:

Partial #32 NWK

Reporting
Period:

From:

August 1,2005

DW96941975(BZ694)IAG
Award Date: 9/24/02

To:

September 1,2005

«: RI/FS,OU3

IAG Expiration Date:
12/31/07

EPA RPM

Alice Yeh

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Perfbrmed

Jte Period Project progress conference calls with EPA/MPI; held 2, 16, and 23 Aug 05. HydroQual and Battelle personnel

participate and provide status of their work during this call.

On I Aug 05, conducted conference call with A. Yeh and MPI to provide government QA review comments of the

Pre-Final WP in preparation for document release to wider group of stakeholders.

On 3 Aug 05, held conference call with ERDC (E. Smith, J. Gailani) and EPA (E. Hayter) concerning the

Sedflume results and the data plots currently being prepared by ERDC. Determined that complete plots for use

in selecting hi-resolution core locations, would be available 12 Aug 05.

On 16 Aug 05, conducted conference call with EPA, ERDC, MPI, HQl and Corps to discuss the Sedflume plots,

results and use of this and other field data recently collected in selection of hi-resolution core locations.

On 8 Aug 05, participated in the briefing to Mr. Pavlou in response to the 3-year schedule challenge issued to the

team. Actions resulting were to focus on an IRM and to respond to Mr. Pavlou with schedule savings that would

result from much shorter peer and agency reviews.

On 10 Aug 05, held conference call with EPA RPM's (A. Yeh and E. Butler) and MPI Vice President (K.

Goldstein) concerning the current MPI proposal for changing Passaic/Newark Bay management structure. It

was agreed that Len Warner would serve as PM on both projects with Scott Thompson and John Logigian as

Deputy PMs on Passaic and Newark Bay, respectively. It was noted that this will be changed if, in the opinion

of the government, that the PM duties become too cumbersome for L. Warner and concern was also noted that

Newark Bay cannot be the "secondary priority" and both projects need appropriate attention.

Prepared technical evaluation of the MPI cost proposal. On 5, 9, 10, and 11 Aug 05, conducted contract

negotiations with MPI. Negotiations included the prioritization of which tasks could be accomplished with

available funding. The coring programs were both reduced and the sampling proposed for Dundee Dam was

completely removed from consideration. The numerous discussions held were to query MPI about the exact
tasks they proposed to conduct, and have them prioritize work with regards to project needs.

Continued to closely monitor the critical path tasks required to mobilize for fieldwork. Currently on schedule to

mobilize on 12 Sep 05 as of the end of this reporting period.

Coordination and review of multiple subcontract consent packages. Progress on subcontract review and consents

are as follows: 10 Aug 05, Axys subcontract consent approved; 18 Aug, Severn Trait subcontract consent

approved; 26 Aug 05, Aqua Survey subcontract consent approved; 23 Aug 05, Outreach subcontract consent

approved.

On 17 Aug 05, IAG funds totaling $4,000,000 were received from EPA and processed into the Corps system.

On 17 Aug 05, the Final MPI proposal was received and reviewed. Approval for award was provided to

contracting office on 23 Aug 05. Task Order 11, contract modification #7, for 53,800,148.00, was awarded on

30 Aug 05.

On 26 Aug 05, participated in a TAG update conference call.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -

1975. A copy of the spreadsheet for the IAG is attached.

1OF8
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Progress Report for EPA Region

11/1W005

KeyMeeHngsms

Period

3-Year Challenge Briefing 8 Aug 05; EPA/COE-KC/MPl/HQI/BAT.

KeyCanfact

MtesttnesCorrptetd

to Dae

Prior to I Jan 03 - See I AC DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MP! - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MP1; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr04-Task Order 0011/Modification 4 awarded for $155,206 (obi(gated); to continue work.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug 04 - Task Order 0011 /Modification 5 awarded for $ 1,313,167 (obligated) to continue work.

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

31 Mar 05 - Task Order 0011/Modification 6 awarded for $926,281 (obligated) to continue work.

5,9, 10 & 11 Aug 05-Contract Negotiations with MPI-WADs 4-7

30 Aug 05-Task Order0011/Modification 7 awarded for $3,800, 148 (obligated) to continue work.

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

Closure of this WAD is planned in the near future after completing one final activity (Battelle to upload the USACE-
NY Minish Park sediment chemistry data from 1999 into PREmis).

WAD 4 Work:

Participation in telephone conference calls for project updates, both with EPA and COE and internal consultant team
members. Preparation of Progress Reports, Budget Schedule Forecast and invoices.

On August 3,2005, a Project Delivery Team (PDT) Meeting was held. Topics discussed included forthcoming technical
reports regarding the geophysical surveys, sediment profile imagery effort, and sediment stability investigations; the
upcoming release of final planning documents and the Sampling Workgroup Meeting scheduled for August 31, 2005;
planned submittal of the pre-draft FSP Volume 2 in early September 2005; the ongoing review of the revised pre-draft
FSP Volume 3; preparation for the Dredging and Decontamination Pilot Study to begin in October 2005; the planned
release of the Draft CIP and anticipated public forums in September 2005; and the posting of the Final PAR on
www.ourpas5aic.org.

On August 8, 2005, a briefing was given at USEPA Region 2 to respond to George Pavlou's challenge to reduce the
LPRRP schedule duration to 3 years. Topics discussed included the urgency for an early decision on the Lower Passaic
River, including an interim measure evaluation; the advantages and disadvantages of 3-year, 5-year and current project
schedules; the need to examine the current project schedule for tasks that can be reduced in duration (e.g., develop
specific contracts for peer review that require faster than normal turnaround); what modeling is necessary for risk
assessment and to evaluate the potential for recontamination/interaction between numerous contaminants and sources; a
draft cash flow analysis for the current project schedule; and further details regarding the interim remedy evaluation,
which is to be completed in 2006.

On August 18, 2005, the Draft Community Involvement Plan (CIP) was released by USEPA. Malcolm Pimie posted the
document (along with associated press releases and website text) to ourPassaic.org and ourNewarkBay.org on August
18, 2005. Two copies each were delivered to the information repositories in NJ.

Malcolm Pimie prepared presentation materials for David Kluesner (USEPA) for the Community Involvement Meetings
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Progress Report for EPA Region II

1
in Rutherford, NJ and in the Ironbound section of Newark, NJ. Malcolm Pimie also worked with USEPA on 11
preparation of the 2nd Fact Sheet for the Lower Passaic River Restoration Project. 1

WAD 5 Work:

Field Mobilization Topics:

• Floating Dock Permit Application. Awaiting word on approval from the Tidclands Resource Council. Floating dock
materials were purchased and construction of the dock is underway at an offsite location. The dock will not be placed in
the river for fall fieldwork due to the expense of launching and retrieving a few weeks later. It will be launched for
spring fieldwork.

• Federal Consistency Determination Application. . On August 1 0, 2005, notice was received from the Office of Dredging
and Sediment Technology that the project is consistent with the Rules on Coastal Zone Management and New Jersey's
federally approved Coastal Management Program. A State Water Quality Ceitifi cation was also issued. .

• Field Facility. The field facility layout is now complete. Appliances were delivered and will be operational during the
next reporting period.

Ongoing Fieldwork Status:

• Hydrodynamic Data/Moored Instrumentation. On August 1 1 , 2005, Malcolm Pimie field crew members replaced the
repaired Buoy 3 in the river. Communication is ongoing with Dr. Bob Chant for observing a ship track survey effort to
determine if Malcolm Pimie personnel can complete this task without subcontracting.

• Geophysical. Malcolm Pimie initiated review of the geophysical survey report deliverable submitted by ASI on August
26, 2005. Dr. Roger Flood of Stonybrook University participated in the review of the side scan sonar and sub-bottom
profiling data and interpretation.

• Gust Mesocosm/Scdflume. Raw Sedflume data was retrieved from the USAGE ERDC FTP site and posted to PREinis
on August 1 8, 2005. HydroQual and Malcolm Pimie are reviewing the Sedflume and Gust data

• High Resolution Coring/Be-7 Sampling. In late August 2005, Malcolm Pimie collected surface sediment samples for
Be-7 analysis to provide another line of evidence in the selection of high resolution coring locations. In addition to
collecting the surface sediment samples, piston core samples were advanced by hand to examine stratigraphy at the
proposed sites and probing was also conducted. Approximately 35 surface sediment samples were collected and
submitted for analysis.

Subcontract:

• On August 5, 2005, the sole coring subcontract bid was received from AquaSurveys, Inc. On August 9, 2005, the
parameters for a conflict of interest determination relevant to coring subcontractor selection were reviewed by USEPA 's
project management and legal staff. 

• The subcontract consent packages were submitted throughout the month and approved as noted above,

'lannine Documents:
Work Plan

• On August 2, 2005, Malcolm Pimie transmitted copies of the Work Plan to USACE-KC, USACE-NY, USEPA,
USFWS, NJDOT-OMR, NJDEP, and NOAA. The document was also posted to PREmis and owpassaic.org.

QAPP
• On August 1 2, 2005, the pre-Final QAPP was posted to PREmis for agency/stakeholder review.

• Comments on the Pre-Final QAPP were received from USEPA on August 1 8 and 23, 2005. The Final QAPP was
posted to Premis & www.ouiPassaic.ors; on August 30, 2005 as requested bv USEPA.

FSP Volume 1
• On August 1 2, 2005, the FSP for High Resolution Sediment Coring protocol was posted to PREmis.
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Progress Report for EPA RegionI o On August 26, 2005, the revised FSP Volume I text was posted to PREmis.

o Comments on the Water Column Sampling program were received from Earl Hayter and Reyhan Mehran on August 1 8,
2005. Figure 6- 1 , showing proposed water column sampling locations in the LPR, was posted to PREmis on August 23,
2005.

« On August 1 6, 2005, Malcolm Pimie and HydroQual participated in a conference call on to discuss
objectives/plans/target areas/merit of plan/usability for high resolution coring. A brief follow-up discussion on
Sedflume/Gust data; raw data and sampling logs was also conducted.

• On August 26, 2005, a teleconference with the TAG was held to prepare for the Sampling Workgroup Meeting on
August 3 1, 2005.

• On August 3 1 , 2005, a Sampling Workgroup Meeting was held at USEPA Region 2 to discuss the selection of high
resolution core sampling locations and finalization of the WP, FSP, Volume 1, and QAPP. 1

FSP Volume 2 1
• Battelle contributed to additional comments and rewrites of sections of the Pre-Draft dated August 26. I

Modeling/Hvdrodvnamic: 1
• Model Runs: the Lower Passaic model was configured with Water Year 95 (Oct 94- Sept 05) input data used for CARP

study: hourly elevations, temperature and salinity forcing data in the open boundaries, freshwater inflows from all
tributaries, sewage treatment plants, CSO/stonn water runoffs, and meteorological forcing data. Test simulations were
conducted to adjust the newly designed grids (size and depths) in the Passaic, Hackensack and Newark Bay areas to
make the model perform efficiently and accurately. At the same time, the model results were compared with previous
modeling studies. Ran the spin-up year of the model for 1994-95 with the new Passaic River/Hackensack bathymetry
grid.

• Wetting and Drying: HydroQual implemented a wetting and drying scheme in the ECOM codes. Began testing the
codes in 2D and 3D modes, and it seems that the scheme works well. Further testing of the codes is needed before
implementing it to the Lower Passaic model.

• HydroQual initiated discussions with Earl Hayter of USEPA on August 1 6, 2005 to transfer the ECOMSED
hydrodynamic model code for Mr. Hayter s peer review. The model code, as well as a user's manual and HydroQual's
"long straight channel estuary" testing platform was provided.

• Created inputs for river flows, elevations, and meteorological data.

• Conducted test run of ECOM hydrodynamics for Water Years 1 995-2004.

Modeling/Sediment Transport:
• Mass balance assessment of solids entering the Passaic River in progress. Ini t ia l Mass Balance computed at a large scale.

• First version of the 1 -D bed erosion protocol in process of incorporation.

• Analysis of Sedflume experiments data in progress. Plots generated.

• HydroQual continued review of the USACE bathymetric data and historical hydrographic (hydrodynamic) data in the
study area to design and configure the computational grid of the Passaic River study. Tasks conducted to review this
data included:
• Newark Bay, Arthur Kill, Kill van Kull, and Ambrose Channel bathymetry reviewed.
• Creating data inventory, generated maps of extent of surveys by region and by year of survey
• Interpolating survey data into model grids by years and making a table of dredging activity in the study area to

incorporate into model depth configuration.
• Processed COE data and identifying the areas and timeline of dredging activities between 1 998 and 2005.

Risk Assessment

• On August 9, 2005, copies of the PAR were sent to Reyhan Mehran (NOAA-CPRD), Marian Olsen (USEPA), Charles
Nace (USEPA), Tim Kubiak (USFWS), Scott Nicholson (USACE), Lisa Baron (NJDOT-OMR), and Janine MacGregor
(NJDEP).

• Battelle began developing rationale to reduce the list of COPEC evaluated in the BERA and identifying likely ecological
risk drivers for detailed toxicity reference development. Human health risk activities conducted by Battelle included
literature searches associated with fish species identification, cooking loss, and fish & crab consumption study. ||

40F8
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Progress Report for EPA Region II

Contactor Actons? WAD 6 Work:

• Completed work on the High Resolution Sediment Coring module of the field application, the Trip Report Module, and
the Outstanding Laboratory Samples Report module.

• Continued work on Forms II Lite data export, water column sampling module and the low resolution coring module of
the field application.

Historical Geochemical Evaluation

• Battelle completed their task plan for Preliminary Geochemical and Statistical Analyses and began work on selecting and
compiling data for biota plots.

WAD 7 Work:

• Based on direction following August 8,2005 meeting with USEPA (George Pavlou), Malcolm Pimie has initiated work
on interim remedial measure evaluation. A draft memo with options for refocusing the scope of the Preliminary
Feasibility Evaluation on the IRM is being prepared.

Projected Work, Meetings Milestones through next FY.

All activities and milestone heavily dependent on the current discussions between EPA and the PRP group. The

funding and allocation of tasks will determine the exact projection of tasks for the next FY.

Collection of high-resolution cores and analysis of this information.

Completion of low resolution portion of FSP 1 and collection of low-resolution cores in Fall 2005 (limited) and

Spring 2006.

Hydrodynamic Model work is underway; anticipate progress meeting in October 2005 on the status of this model

with model calibration completion currently scheduled for late February 2006.

Sediment Transport Model work also underway; with progress to be provided during the October 2005 meeting.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM

during the next FY.

Meetings Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

Work Group meeting planned for modeling in-progress review planned for October. A TAC Model meeting
update is also planned prior to the workgroup meeting.

A BERA workshop is now being planned for October (or later) to start the risk assessment process.

KeyMfestnes Mobilization and fieldwork start planned for September 12,2005.

October- TAC Meeting and Model Workgroup Meeting.

Community Involvement Meetings-- September 14 & 15, 2005.

1975 BILL 32 - 2005_AUG PASSWC.OOC
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Issues

Techriai: • The Corps, New York District was approached with a proposal for sampling at Dundee Dam on August 16, 2005,

since the contract modification awarded to MPI this month did not have capacity to allow for this task. This sampling

and the results are critical to continuing the modeling efforts and alternatives are needed to allow for this to occur at the

soonest practicable time.

• The shipboard survey effort is on hold pending determination of subcontracting this work to Rutgers or other options.

There is a possibility that Bob Chant will assist MPI personnel to train them to complete these surveys.

• The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion

of this document.

• A policy decision is needed to determine whether analytical RLs must be below baseline contaminant levels.

ScteoUb: Delays in project planning documents and receipt of funding have complicated the field mobilization, which is now set

for September 2005. Low resolution coring will possibly not occur this fall or will be very limited with the majority of

cores rescheduled for next spring, based on available funding.

The entire project schedule is currently under review based on Mr. Pavlou's request for decision in 3 years.

• The current schedule is based on a regular cycle of funding the work such that nothing is delayed awaiting funds and

that funds are going to be available to fund these tasks. However, this is not realistic and all currently scheduled tasks

cannot continue (or start) based on the funding available.

• The projection of funds to be spent is underestimate based on the historical spending trend. The rate of spending will

increase dramatically once the fieldwork begins and the analytical costs are incurred.

• The $ 10 million original estimate "cap" has not been the philosophy the team has followed when planning project tasks

- many more tasks and plans are underway that would require funds in excess of this total amount The CERCLA

project cost estimate prepared in May 2005 should be discussed for determination of next steps.

• Overall project cost continues to be a topic of discussion within the three federal agencies - however, no long-term

solution has been proposed at this time.

IAG Summary

Amendment Funding
USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1,000,000

50,000

156,000

1,500,000

50,000

1,000,000

4,000,000

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

9/24/02

9/1 1/03

4/15/04

8/1 1/04

9/17/04

12/21/04

8/17/05

"

-

-

-

-

-

"

-

-

-

-

-

-

~

$ 1,000,000

$ 1,050,000

$ 1,206,000

$ 2,706,000

$2,756,000

$3,756,000

$7,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = 5175,000
Amendment 2 - allocation of funds is: Procuiiement total = $1,081,000; Personnel $125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500
Total funding from PRP account - $6,500,000 (Amendments #3, #5 and #6)
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Progress Report for EPA Region I

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
001!/Mod2No":'

Contract - Task Order
001 I/Mod 3

Contract - Task Order
001l/Mod4

Contract - Task Order
001 I/Mod 5

Contract - Task Order
001l/Mod6

Contract - Task Order
00 11 /Mod 7

Subtotal - Summary of .Contracts
Kansas City Corps In-House
Labor/Travel

Superfund M&S Fee

MIPRtoERDC-Sedflume

Grand Total -Contract/Corps

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,3 13, 167.00

$926,281.00

$3,800,148.00

. . - $7,117,136

$ 525,364.00

$113,500.00

$ 7,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$234,246.77

$ 48,250.85

$0

$282,497.62
$ 15,144.81

$0

$20,994.31

$318,636.74

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$48,250.85

$0

$2,438,957.85
$ 244,870.52

$31,399.94

$89,790.81

$2,805,019.12

Funds Remaining

$ 0

$ 0

$ 0

$ 0

S 0

$878,030.15

$3,800,148.00

$4,678,178.15

$249,093.54

$23,709.19

$ 4,950,980.88

Note 1: Task OiderOOl I/Mod 1 was administrative in nature; date extension and sinall change in tee/work structure ofdollarc (total dollars did not change).

Contract ObKgations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

Planned Obligation

$300,000
$1,000,000

$500,000

1,200,000

$900,000

$3,500,000

Dale

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

Total Funds Obligated Task Order 00 1 1

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$7,117,136.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

Notes

New task order awarded; Task Order 00 1 1 (WAD 3).
Total negotiated amount is$l, 187,91 1.00 of which
$502,836.00 was obligated (WADs 4 &. 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low
resolution coring & field investigation expenses .

IAG Scope of Work Summary (block 13 of IAG)

Base IAG; This amendment obligates $ 1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #l and #4 Scope of Work Summary (block !3oflAG)
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Progress Report for EPA Region I
This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPAID:NJD980528996)

I AC Amendment #2 and #3 Scope of Work (block 13 of I AC)

This amendment obligates an additional $ 156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of Rl/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD9S0528996)

Project Delivery Team

Name

Beth Buckrucker

Travida Smith
Robert Nunn
Ed Bristow

CuibUt*j»idft»i

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3814
(816)983-3837
(816)983-3583

RBSpcns&Sty

Project Manager

Contract Specialist
Contracting Officer

LCOR

Elizabeth Buckrucker
Project Manager
816-983-3581

Date: November 14,2005
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IAG Number: DW96941975

MONTHLY REPORT FOR AUGUST 2005

STATEMENT OF CHARGES FOR PERIOD:

Page: 1

Date: 27-SEP-2005

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: SI,756,000.00 7,756.000.00

Less Total Expenditures: {-)

Less Undelivered orders: (-}

Less Commitments: (-)

$2,805,019.12

5901,739.34

$3,608,459.69

SO.00

SO.00

SO.00

S2.805,019.12

S901.739.34

$3,808,459.69

Funds Available Balance: S240.781.85 S240 .781 .85

BILLING ACTIVITY (96X3122):

Bill Number 27030079

Funds Expended During Report Period:

Total Billed to Date;

8318,636.74

$2,805,019.12

Direct Fund Cite Payments •.

Funds Expended During Report Period:

Total Expended to Date:

$0.00

SO.00



msfcr.2.1.3

IAG Number: DW96941975

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: 27-SEP-2005

Bill Number: 27030079

Bill Invoice Date: 01-SEP-200S

Monthly Billing Amount (96X3122) : $318,636.74

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

f Procurement

g Construction

h Other

i Total Direct Charges

j Total Indirect Charges

Costs

Current

S5

$2

$282

$20

$312

$6

for Prior Month'

Month

,762.

,881 .

$321.

SO.

SO.

,497

SO

,994

,456

,179

11

11

.66

.00

00

.62

.00

.31

.81

.93

S

Summary

S78,

$41.

$23,

$2,156

$102

$2,402

$84

355.

284.

.303

SO.

$0.

,460

SO

.842

,246

. 135

95

02

.85

.00

.00

.23

.00

.53

.58

.80

Project Costs

to Date

S84,

$44,

$23,

$2,438,

$123,

$2,714,

$90,

118.

165.

625.

$0.

SO.

957

$0

836

703

,315

06

13

.51

.00

00

.85

.00

.84

.39

.73

$318,636.74 $2.486,382.18 $2,805,019.12

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

THOMAS M SIMMONS

TRAVIDA D. SMITH

HTRM PROJECT MANAGER

HTRW PROGRAM/PROJECT MANAGER

CONTRACT SPECIALIST

Hours

125.50

4.00

17.00

Labor

Amount

$13,075.49

5428.68

$1,318.98

TOTAL LABOR: $14 ,823 .15

E N D O F R E P O R T 27-SEP-2005 - 15:25 SID G5CEFMP1



Bi ll Number--> 22 

Item Oct..04 

Travel Expenses 1,320.20 

Oth er: Reproduction Services/MIPRs for Labor 

Departmental Overhead 2,660.98 

Gen eral/Administrative Overhead 1,126.41 

Labor 5,162.51 

Su perfund M&S Fee 

USACE Labor/Travel & M&S Fee; mo nthly 10,270.10 

Cumulative USACE Labor/Travei/M&S Fee: 141,408.01 

lAG Fund ing Received/Personnel : 

lAG Fu nding Received /Contract: 

Co nt racts Awarded 

Contract Dis bursements ; mo nth ly (Invoiced/Paid) 110,683.72 

Cumulat ive Contract Dlsbusements 820,866.09 

Cum ulative Invoiced ; labor and contract 962,274.10 

Remaining lAG $$ 223,884.99 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

23 <!4 ;t ~ 26 27 ;t ~ 

Nov..04 Dec..04 J an..05 Feb..05 Mar..05 Apr..05 

1,331.05 1,338.80 718.32 701.92 964.92 

415.23 693.36 0.00 0.00 0.00 

2,503.45 2,402.46 3,198.61 3,437.59 3,039.06 2,797.08 

1,035.08 993.34 1,322.50 1,421 .31 1,256.53 1,131 .57 

4,814.32 4,620.15 6,151.17 6,610.74 5,844.32 5,378.98 

8,974.98 0.00 0.00 5,048.34 

8,768.08 10,040.36 20,986.06 12,187.96 10,841 .83 15,320.89 

150,176.09 160,216.45 181 ,202.51 193,390.47 204,232.30 219,553.19 

100,000.00 

900,000.00 

926,281.00 

0.00 308,986.55 0.00 0.00 217,376.22 162,737.39 

820,866.09 1,129,852.64 1,129,852.64 1,129,852.64 1,347,228.86 1,509,966.25 

971 ,042.18 1,290,069.09 1,311,055.15 1,323,243.11 1,551 ,461.16 1 '729,519.44 
215,116.91 1,205,076.55 1,184,090.49 1,171 ,902.53 234,779.70 219,458.81 

Lower Passaic River Restoration Project 

;t~ J U 

May..05 J un..Q5 

t,164.28 1,068.84 

0.00 31 ,871.06 

2,353.48 2,262.31 

882.56 848.37 

4,525.90 4,350.59 

0.00 0.00 

8,926.22 40,401 .17 

228,479.41 268,880.58 

176,649.21 469,844.77 

1,686,615.46 2,156,460.23 

1,915,094.87 2,425,340.81 

210,532.59 170,131.42 

J" 

Jui..05 

1,049.39 

36,925.44 

1,725.29 

646.98 

3,317.85 

17,376.62 

61,041 .57 

329,922.15 

0.00 

2, 156,460.23 

2,486,382.38 

109,089.85 

Thru: 1 Sep 05 
Partial Bill #32 

J;t 

Aug..05 Totals 

321.66 23,625.51 

20,994.31 92,436.90 

4,494.49 60,944.62 

1,685.44 29,371.11 

8,643.22 128,283.19 

0.00 31 ,399.94 

36,139.12 

366,061 .27 366,061.27 

500,000.00 924,500.00 

3,500,000.00 6,831 ,500.00 

3,800,148.00 7,117,136.00 

282,497.62 2,438,957. 85 

2,438,957.85 

2,805,019.12 

272,802.73 

!~cumulative Contract Disbusements ~Cumulative Invoiced; labor and contract =+-Cumulative USAGE LaborfTravei/M&S Fee: - lAG Funding --USAGE Projection I 
9,000.000 

6.000,000 

7.000,00(} 

6,000.000 
f!! 

5.000.000 .!!! 
0 4.000.000 
0 3,000,000 

2.000.000 

l ,tJ ilO,OOO 

0 

~ ~ :g 

~ ~ 
:g 

~ ~ ~ 0 ~ 

Months 

lAG 1915 & 1975 Summary_Aug 05.xls 
1 of 1 

./" 
./ 

/ 

:g l ~ ~ 
:> 

./ 

:g ... 
~ 

R' '0.9732 

i 
:g 

" 0 

Updated: 14 Nov 05 
Expenses shown for FY 2005 




